



## July 2021 Monthly Report

### **Administrative Draft**

The consultant team provided the layout drafts of the Summary Plan and Story Map. The layout draft was shared with TAG members and the District 1 Internal Working Group for review the week of July 5. A TAG meeting was held to go over the draft and answer any questions. One-on-one meetings were offered and held for those unable to attend. The TAG and Caltrans staff had two weeks to review the plan and submitted comments by July 20. Comments were consolidated and forwarded to the consultant.

Public review of the draft is scheduled to begin on August 16, and comments will be due September 3. The Caltrans project team sought ideas from the TAG on conducting public outreach for the draft plan. Staff created a factsheet and then began to contact groups via email asking for help distributing the factsheet and offering to attend meetings. A press release was drafted with PIO staff.

Staff attended the Del Norte Local Transportation Commission TAC to provide the factsheet and offer to meet with the Board.

The schedule has been updated and is showing online at:

<https://www.catplan.org/events/upcoming/now/15>